COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/19/2010

ESTIMATE SUMMARY 08:58:28
CONTID: C13192 ESTIMATE NO: 0027 PROG SPEC YR: 2005
PCN: 13192-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 977.0  DAYS TIME ALLOW:  11/20/2009 * FIXED COMPLETION DAT
N/O SH 119 - N/O SH 66 PERCENT TIME:  119.73 ORIG TIME ALLOW: 11/20/2009* FIXED COMPLETION DAT
PROJECT NO: IM 0253-164
N/O SH 119 - N/O SH 66
NAME OF ROAD: i25
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 04/30/2010 DATE TIME STARTED 08/28/2007
P. 0. BOX 4356 DATE LET 05/24/2007 DATE WORK BEGAN
DATE AWARDED 08/03/2007 DATE TIME STOPPED 05/03/2010
DATE CONTRACT EXECUTED  08/22/2007 DATE ACCEPTED 05/03/2010
ENGLEWOOD C®0155-435¢ 303 790-9100 DATE NOTICE TO PROCEED  08/28/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  51,055690.77  PARTICIPATING $ 190,508.18 $ 121.59
AWARD PROJECTAMT:  $  48658,183.42  NON-PARTICIPATING 50,149,873.47 198,921.59
PERCENT COMPLETE: 98.60% TOTAL EARNINGS 50,340,381.65 199,043.18
FUNDS AVAILABLE: $ 715,309.12  STOCKPILED MATERIALS 0.00 -26,049.39
GROSS EARNINGS 50,340,381.65 172,993.79
TOTAL CLAIMS: $ 0.00 RETAINAGE -117,000.00 373,000.00
SECURITIES ENCUMBERED 117,000.00 -373,000.00
NET EARNINGS 50,340,381.65 172,993.79
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 50,340,381.65 172,993.79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 172,993.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 13192-BID ESTIMATE RUN 05/19/2010
PROJECT: IM 0253-164 ESTIMATE NO: 0027 08:58:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0001  900-00006 ADDED ITEM (DOLLAR)/ POWER SCREENING, LLC VS. KILLION 0.000 0.000
ENTERPRISES, LLC
DOL 0.000 0.00
12,035.12000 0.000 0.00
0002  900-00006 ADDED ITEM (DOLLAR)/ POWER SCREENING, LLCVS. K  ILLION 0.000 0.000
ENTERPRISES, LLC LIEN
DOL 0.000 0.00
1.00000 0.000 0.00
0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
179,126.50000 1.000 179,126.50
0010 202-00001 *REMOVAL OF STRUCTURE 49.000 49.000
EACH 0.000 0.00
1,101.77000 49.000 53,986.73
0015 202-00003 *REMOVAL OF STRUCTURE (SPECIAL) 0.000 0.000
LS 0.000 0.00
12,168.67000 0.000 0.00
0020 202-00010 *REMOVAL OF TREE 47.000 47.000
EACH 0.000 0.00
355.68000 47.000 16,716.96
0025 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 1.000 1.000
EACH 0.000 0.00
76,094.57000 1.000 76,094.57
0030 202-00025 *REMOVAL OF DITCH LINING 2,601.000 2,601.000
LF 0.000 0.00
2.44000 2,601.000 6,346.44
0035 202-00035 *REMOVAL OF PIPE 8,480.000 8,480.000
LF 0.000 0.00
12.90000 8,480.000 109,392.00
0040 202-00037 *REMOVAL OF END SECTION 47.000 47.000
EACH -1.000 -98.82
98.82000 46.000 4,545.72
0045 202-00090 *REMOVAL OF DELINEATOR 430.000 430.000
EACH 0.000 0.00

4.95000 430.000 2,128.50
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PCN: 13192-BID ESTIMATE RUN 05/19/2010
PROJECT: IM 0253-164 ESTIMATE NO: 0027 08:58:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 202-00226 *REMOVAL OF ASPHALT MAT (SPECIAL) 260,998.000 260,744.000
SY 254.000 815.34
3.21000 260,998.000 837,803.58
0055  202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 5,791.000 5,791.000
SY 0.000 0.00
1.20000 5,791.000 6,949.20
0060  202-00250 *REMOVAL OF PAVEMENT MARKING 30,632.000 30,234.000
SF 398.000 597.00
1.50000 30,632.000 45,948.00
0065 202-00810 *REMOVAL OF GROUND SIGN 115.000 115.000
EACH 0.000 0.00
158.06000 115.000 18,176.90
0070 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
3,909.46000 1.000 3,909.46
0075 202-01000 *REMOVAL OF FENCE 36,233.000 36,233.000
LF 0.000 0.00
0.36000 36,233.000 13,043.88
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 6,552.000 6,552.000
LF 0.000 0.00
2.12000 6,552.000 13,890.24
0085 202-01200 *REMOVAL OF TENSIONED CABLE BARRIER 19,218.000 19,218.000
LF 0.000 0.00
1.60000 19,218.000 30,748.80
0090 202-01300 *REMOVAL OF END ANCHORAGE 24.000 24.000
EACH -1.000 -106.42
106.42000 23.000 2,447.66
0095 202-05150 *SANDBLASTING 25,235.000 25,235.000
SF 0.000 0.00
0.40000 25,235.000 10,094.00
0100 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 563,256.000 563,256.000
CY 0.000 0.00
5.04000 563,256.000 2,838,810.24
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PCN: 13192-BID ESTIMATE RUN 05/19/2010
PROJECT: IM 0253-164 ESTIMATE NO: 0027 08:58:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECI AL) 270,241.000 270,241.000
CY 0.000 0.00
6.87000 270,241.000 1,856,555.67
0110 203-00100 *MUCK EXCAVATION 4,517.000 4,517.000
CY 0.000 0.00
8.69000 4,517.000 39,252.73
0115 203-01100 *PROOF ROLLING 119.500 119.500
HOUR 0.000 0.00
89.18000 119.500 10,657.01
0120 203-01500 *BLADING 222.000 222.000
HOUR 0.000 0.00
109.10000 222.000 24,220.20
0125 203-01515 *BACKHOE (LANDSCAPING) 69.250 69.250
HOUR 0.000 0.00
115.83000 69.250 8,021.23
0130 203-01555 *DOZING (LANDSCAPING) 154.800 154.800
HOUR 0.000 0.00
126.07000 154.800 19,515.64
0135 203-01597 *POTHOLING 290.000 290.000
HOUR 0.000 0.00
203.61000 290.000 59,046.90
0140 206-01786 *SHORING (AREA 6) 1.000 1.000
LS 0.000 0.00
23,948.09000 1.000 23,948.09
0145 206-01787 *SHORING (AREA 7) 0.000 0.000
LS 0.000 0.00
23,948.09000 0.000 0.00
0150 207-00205 *TOPSOIL 36,387.000 36,387.000
CY -24.000 -50.16
2.09000 36,363.000 75,998.67
0155 207-00210 *STOCKPILE TOPSOIL 38,957.000 38,957.000
CY -24.000 -149.04
6.21000 38,933.000 241,773.93
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PCN: 13192-BID ESTIMATE RUN 05/19/2010
PROJECT: IM 0253-164 ESTIMATE NO: 0027 08:58:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 208-00002 *EROSION LOG (12 INCH) 13,021.000 13,021.000
LF 0.000 0.00
4.00000 13,021.000 52,084.00
0165 208-00011 *EROSION BALES (WEED FREE) 1,913.000 1,913.000
EACH 0.000 0.00
11.48000 1,913.000 21,961.24
0170 208-00020 *SILT FENCE 45,160.000 45,160.000
LF 0.000 0.00
0.97000 45,160.000 43,805.20
0175 208-00045 *CONCRETE WASHOUT STRUCTURE 10.000 10.000
EACH 0.000 0.00
628.92000 10.000 6,289.20
0180 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 2,825.000 2,825.000
LF 0.000 0.00
7.10000 2,825.000 20,057.50
0185 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 28.000 28.000
EACH -6.000 -6,227.76
1,037.96000 22.000 22,835.12
0190 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
4,763.80000 0.000 0.00
0195 208-00200 EROSION CONTROL SUPERVISOR 0.000 0.000
LS 0.000 0.00
15,057.41000 0.000 0.00
0200 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 3.000 3.000
EACH 0.000 0.00
296.40000 3.000 889.20
0205 210-00810 *RESET GROUND SIGN 10.000 10.000
EACH 0.000 0.00
493.97000 10.000 4,939.70
0210 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 2.000
EACH 0.000 0.00
781.90000 2.000 1,563.80
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PCN: 13192-BID ESTIMATE RUN 05/19/2010
PROJECT: IM 0253-164 ESTIMATE NO: 0027 08:58:28

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 210-00890 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 6.000 6.000
EACH 0.000 0.00
1,132.74000 6.000 6,796.44
0215 MATERIAL ALLOWANCE RESET INTERSECTION DETECTIONSYSTEM 0.000
CAMERA
¢ ) EACH 0.000 0.00
335.00000 0.000 0.00
0220 212-00006 *SEEDING (NATIVE) 98.600 98.600
ACRE 0.000 0.00
389.54000 98.600 38,408.64
0225 213-00002 *MULCHING (WEED FREE HAY) 93.000 93.000
ACRE -1.800 -575.33
319.63000 91.200 29,150.26
0230 213-00061 *MULCH TACKIFIER 18,598.000 18,598.000
LB -360.000 -414.00
1.15000 18,238.000 20,973.70
0235 213-00100 *SOIL BINDER 31.190 31.190
ACRE 0.000 0.00
279.66000 31.190 8,722.60
0240 214-01010 *BRUSH LAYER CUTTING 185.000 185.000
EACH 0.000 0.00
1.72000 185.000 318.20
0245  216-00030 *SOIL RETENTION BLANKET (SPECIAL) 210.000 210.000
5% 0.000 0.00
14.98000 210.000 3,145.80
0250  216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 52,932.000 52,932.000
5% -328.000 -459.20
1.40000 52,604.000 73,645.60
0255  217-00020 *HERBICIDE TREATMENT 79.000 79.000
HOUR 0.000 0.00
139.83000 79.000 11,046.57
0260  250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
3,945.97000 1.000 3,945.97
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PCN: 13192-BID ESTIMATE RUN 05/19/2010
PROJECT: IM 0253-164 ESTIMATE NO: 0027 08:58:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
92.87000 0.000 0.00
0270 250-00110 *HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
117.57000 0.000 0.00
0275  304-06000 AGGREGATE BASE COURSE (CLASS 6) 128,365.320 128,365.320
TON 0.000 0.00
8.71000 128,365.320 1,118,061.94
0280 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 2,000.000 1,132.110
TON 0.000 0.00
110.41000 1,132.110 124,996.27
0285 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 17,876.980 17,876.980
TON 0.000 0.00
52.34000 17,876.980 935,681.13
0290 412-00600 CONCRETE PAVEMENT (6 INCH) 257.000 257.000
SY 0.000 0.00
25.00000 257.000 6,425.00
0295  412-00850 CONCRETE PAVEMENT (8-1/2 INCH) 10,295.000 10,295.000
SY 0.000 0.00
29.00000 10,295.000 298,555.00
0300 412-01000 CONCRETE PAVEMENT (10 INCH) 43,623.000 43,623.000
SY 0.000 0.00
33.00000 43,623.000 1,439,559.00
0305 412-01050 CONCRETE PAVEMENT (10-1/2 INCH) 17,672.000 17,672.000
SY 0.000 0.00
35.00000 17,672.000 618,520.00
0310 412-01300 CONCRETE PAVEMENT (13 INCH) 246,820.000 246,820.000
SY 0.000 0.00
39.00000 246,820.000 9,625,980.00
0315 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 8,645.600 8,645.600
SY 0.000 0.00
2.54000 8,645.600 21,959.82
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PROJECT: IM 0253-164 ESTIMATE NO: 0027 08:58:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 503-00018 *DRILLED CAISSON (18 INCH) 0.000 0.000
LF 0.000 0.00
79.83000 0.000 0.00
0325 503-00036 *DRILLED CAISSON (36 INCH) 184.000 184.000
LF 0.000 0.00
260.63000 184.000 47,955.92
0330 503-00048 *DRILLED CAISSON (48 INCH) 232.000 232.000
LF 0.000 0.00
471.14000 232.000 109,304.48
0335 506-00010 *RIPRAP (SPECIAL) 141.000 141.000
CY 0.000 0.00
48.51000 141.000 6,839.91
0335 MATERIAL ALLOWANCE RIPRAP (SPECIAL) 0.000
CY 0.000 0.00
30.53136 0.000 0.00
0340 506-00206 *RIPRAP (6 INCH) 2,071.200 2,071.200
(24 0.000 0.00
49.45000 2,071.200 102,420.84
0340 MATERIAL ALLOWANCE RIPRAP (6 INCH) 0.000
(24 0.000 0.00
35.22565 0.000 0.00
0345 506-00209 *RIPRAP (9 INCH) 1,202.600 1,202.600
(24 0.000 0.00
48.50000 1,202.600 58,326.10
0345 MATERIAL ALLOWANCE RIPRAP (9 INCH) 0.000
CY 0.000 0.00
31.34941 0.000 0.00
0350 506-00212 *RIPRAP (12 INCH) 849.000 849.000
CcY 0.000 0.00
48.13000 849.000 40,862.37
0350 MATERIAL ALLOWANCE RIPRAP (12 INCH) 0.000
CcY 0.000 0.00
40.29563 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0355  507-00000 CONCRETE SLOPE AND DITCH PAVING 250.600 250.600
CcY 0.000 0.00
276.05000 250.600 69,178.13
0360 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 981.100 981.100
CcY 0.000 0.00
291.99000 981.100 286,471.39
0365 601-01000 CONCRETE CLASS B 189.750 189.750
CY 0.000 0.00
399.45000 189.750 75,795.64
0370 601-03000 CONCRETE CLASS D 25.000 25.000
CY 0.000 0.00
399.45000 25.000 9,986.25
0375  602-00000 *REINFORCING STEEL 10,656.700 10,656.700
LB 0.000 0.00
0.79000 10,656.700 8,418.79
0380 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 3,012.000 3,012.000
LF 0.000 0.00
36.42000 3,012.000 109,697.04
0385 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 2,995.000 2,995.000
LF 0.000 0.00
42.51000 2,995.000 127,317.45
0390 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 64.000 64.000
LF 0.000 0.00
83.90000 64.000 5,369.60
0395 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 1,042.000 1,042.000
LF 0.000 0.00
69.49000 1,042.000 72,408.58
0400 603-01545 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 834.000 834.000
LF 0.000 0.00
118.46000 834.000 98,795.64
0405 603-02300 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 1,579.000 1,579.000
LF 0.000 0.00
77.50000 1,579.000 122,372.50
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PROJECT: IM 0253-164 ESTIMATE NO: 0027 08:58:28
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0410 603-02480 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 420.000 420.000
LF 0.000 0.00
131.18000 420.000 55,095.60
0415 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 26.000 26.000
EACH 0.000 0.00
947.17000 26.000 24,626.42
0420 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 13.000 13.000
EACH 0.000 0.00
1,019.71000 13.000 13,256.23
0425 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,109.73000 1.000 1,109.73
0430 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 9.000 9.000
EACH 0.000 0.00
1,378.49000 9.000 12,406.41
0435 603-05054 *54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,671.75000 1.000 1,671.75
0440 603-05130 *38X24 INCH REINFORCED CONCRETE END SECTION ELL IPTICAL 5.000 5.000
EACH 0.000 0.00
1,095.33000 5.000 5,476.65
0445 603-05148 *60X38 INCH REINFORCED CONCRETE END SECTION ELL IPTICAL 2.000 2.000
EACH 0.000 0.00
1,572.53000 2.000 3,145.06
0450 603-07240 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 120.000 120.000
LF 0.000 0.00
764.18000 120.000 91,701.60
0455  603-07300 *30 INCH REINFORCED CONCRETE PIPE (JACKED) 200.000 200.000
LF 0.000 0.00
523.83000 200.000 104,766.00
0460 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 300.000 300.000
LF 0.000 0.00

697.91000 300.000 209,373.00
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0465 603-15024 *24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000 0.000
LF 0.000 0.00
37.69000 0.000 0.00
0470 603-30015 *15 INCH STEEL END SECTION 7.000 7.000
EACH 0.000 0.00
421.92000 7.000 2,953.44
0475 603-50015 *15 INCH PLASTIC PIPE 400.000 400.000
LF 0.000 0.00
36.64000 400.000 14,656.00
0480 603-71006 *10X6 FOOT CONCRETE BOX CULVERT (PRECAST) 372.000 372.000
LF 0.000 0.00
539.94000 372.000 200,857.68
0485  604-00305 *INLET TYPE C (5 FOOT) 7.000 7.000
EACH 0.000 0.00
1,797.52000 7.000 12,582.64
0490 604-00310 *INLET TYPE C (10 FOOT) 4.000 4.000
EACH 0.000 0.00
2,296.85000 4.000 9,187.40
0495  604-00505 *INLET TYPE D (5 FOOT) 3.000 3.000
EACH 0.000 0.00
3,994.49000 3.000 11,983.47
0500 604-00515 *INLET TYPE D (15 FOOT) 1.000 1.000
EACH 0.000 0.00
4,793.39000 1.000 4,793.39
0505 604-00550 *INLET TYPE D (SPECIAL) 6.000 6.000
EACH 0.000 0.00
4,194.22000 6.000 25,165.32
0510 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
2,896.01000 3.000 8,688.03
0515 604-19305 *INLET TYPE R L 15 (5 FOOT) 16.000 16.000
EACH 0.000 0.00
3,295.46000 16.000 52,727.36
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CATNO0200 ROADWAY
0520 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,194.22000 1.000 4,194.22
0525  604-19405 *INLET TYPE R SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,994.49000 1.000 3,994.49
0530  604-19410 *INLET TYPE R SPECIAL (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,194.22000 1.000 4,194.22
0535  604-30005 *MANHOLE SLAB BASE (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,719.98000 2.000 5,439.96
0540  604-31010 *MANHOLE BOX BASE (10 FOOT) 3.000 3.000
EACH 0.000 0.00
7,170.02000 3.000 21,510.06
0545  604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 3.000 3.000
EACH 0.000 0.00
7,401.81000 3.000 22,205.43
0550  606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 9,020.000 9,020.000
LF 0.000 0.00
13.48000 9,020.000 121,589.60
0555  606-00710 GUARDRAIL TYPE 7 (STYLE CA) 242.000 242.000
LF 0.000 0.00
83.19000 242.000 20,131.98
0560  606-01340 *END ANCHORAGE TYPE 3D 11.000 11.000
EACH 0.000 0.00
581.26000 11.000 6,393.86
0565 606-01370 *TRANSITION TYPE 3G 12.000 12.000
EACH 0.000 0.00
992.75000 12.000 11,913.00
0570  606-01380 *TRANSITION TYPE 3H 3.000 3.000
EACH 0.000 0.00
580.99000 3.000 1,742.97
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0575 606-01385 *TRANSITION TYPE 3J 2.000 2.000
EACH 0.000 0.00
683.03000 2.000 1,366.06
0580 606-01390 *END ANCHORAGE TYPE 3K 2.000 2.000
EACH 0.000 0.00
863.03000 2.000 1,726.06
0585 606-02005 *END ANCHORAGE (FLARED) 27.000 27.000
EACH 0.000 0.00
1,362.07000 27.000 36,775.89
0590 606-20010 *TENSIONED CABLE BARRIER 0.000 0.000
LF 0.000 0.00
10.49000 0.000 0.00
0595 606-21010 *END ANCHORAGE (TENSIONED CABLE BARRIER) 0.000 0.000
EACH 0.000 0.00
2,359.91000 0.000 0.00
0600 607-00005 *END POST 39.000 39.000
EACH 0.000 0.00
127.92000 39.000 4,988.88
0605 607-00010 *CORNER AND LINE BRACE POST 63.000 63.000
EACH 0.000 0.00
172.22000 63.000 10,849.86
0610 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 36,575.000 36,575.000
LF 0.000 0.00
1.00000 36,575.000 36,575.00
0615 607-11525 *FENCE (PLASTIC) 7,865.000 7,865.000
LF 0.000 0.00
1.96000 7,865.000 15,415.40
0620 607-53160 *FENCE CHAIN LINK (60 INCH) 348.000 348.000
LF 0.000 0.00
12.64000 348.000 4,398.72
0625 607-60114 *14 FOOT GATE 4.000 4.000
EACH 0.000 0.00
232.18000 4.000 928.72



CONTID: C13192 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 13192-BID ESTIMATE RUN 05/19/2010
PROJECT: IM 0253-164 ESTIMATE NO: 0027 08:58:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0630 607-60270 *20 FOOT GATE DOUBLE (CHAIN LINK) 1.000 1.000
EACH 0.000 0.00
674.57000 1.000 674.57
0635 607-60420 *20 FOOT GATE TWIN (SPECIAL) 0.000 0.000
EACH 0.000 0.00
1,023.20000 0.000 0.00
0640 608-00000 CONCRETE SIDEWALK 5,456.000 5,456.000
SY 0.000 0.00
22.60000 5,456.000 123,305.60
0645 608-00006 CONCRETE SIDEWALK (6 INCH) 800.000 800.000
SY -39.000 -1,174.29
30.11000 761.000 22,913.71
0650 608-00010 CONCRETE CURB RAMP 246.000 246.000
SY 0.000 0.00
178.80000 246.000 43,984.80
0655 608-01550 PLACE ASPHALT MILLINGS 1,020.000 1,020.000
SY 0.000 0.00
10.04000 1,020.000 10,240.80
0660 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 1,776.000 1,776.000
LF 0.000 0.00
3.91000 1,776.000 6,944.16
0665 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 4,365.000 4,365.000
LF 0.000 0.00
10.38000 4,365.000 45,308.70
0670 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 12,643.000 12,643.000
LF 0.000 0.00
6.60000 12,643.000 83,443.80
0675 609-24008 GUTTER TYPE 2 (8 FOOT) 280.000 280.000
LF 0.000 0.00
31.75000 280.000 8,890.00
0680 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 71,719.000 71,719.000
SF 0.000 0.00
4.32000 71,719.000 309,826.08
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0685 612-00001 *DELINEATOR (TYPE I) 257.000 257.000
EACH 0.000 0.00
17.79000 257.000 4,572.03
0690 612-00002 *DELINEATOR (TYPE II) 135.000 135.000
EACH 0.000 0.00
19.77000 135.000 2,668.95
0695 612-00003 *DELINEATOR (TYPE Ill) 94.000 94.000
EACH 0.000 0.00
22.72000 94.000 2,135.68
0700 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 797.000 797.000
LF 0.000 0.00
18.03000 797.000 14,369.91
0705 613-00600 *6 INCH ELECTRICAL CONDUIT 335.000 335.000
LF 0.000 0.00
33.07000 335.000 11,078.45
0710 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 58,652.000 58,652.000
LF 0.000 0.00
7.02000 58,652.000 411,737.04
0715 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 7,894.000 7,894.000
LF 0.000 0.00
15.04000 7,894.000 118,725.76
0720 613-07034 *PULL BOX (24"X36"X18") 19.000 19.000
EACH 0.000 0.00
1,052.56000 19.000 19,998.64
0725 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
100,242.26000 1.000 100,242.26
0726  613-10000 WIRING 0.000 0.000
LS 0.000 0.00
5,545.00000 0.000 0.00
0730 613-16000 *LUMINAIRE (SPECIAL) 14.000 14.000
EACH 0.000 0.00

982.37000 14.000 13,753.18
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0730 MATERIAL ALLOWANCE LUMINAIRE (SPECIAL) 0.000
EACH 0.000 0.00
576.78000 0.000 0.00
0735 613-34250  *LIGHT STANDARD METAL (25 FOOT) 7.000 7.000
EACH 0.000 0.00
4,079.86000 7.000 28,559.02
0735 MATERIAL ALLOWANCE LIGHT STANDARD METAL 25' 0.000
EACH 0.000 0.00
2,368.00000 0.000 0.00
0740 613-34350  *LIGHT STANDARD METAL (35 FOOT) 26.000 26.000
EACH 0.000 0.00
4,079.86000 26.000 106,076.36
0740 MATERIAL ALLOWANCE LIGHT STANDARD METAL 35' 0.000
EACH 0.000 0.00
2,306.00000 0.000 0.00
0745 613-40000  *CONCRETE FOUNDATION PAD 4,000 4,000
EACH 0.000 0.00
741.79000 4,000 2,967.16
0750 613-40010  *LIGHT STANDARD FOUNDATION 33.000 33.000
EACH 0.000 0.00
501.22000 33.000 16,540.26
0750 MATERIAL ALLOWANCE LIGHT STANDARD FOUNDATION 0.000
EACH 0.000 0.00
408.00000 0.000 0.00
0755 613-50100  *LIGHTING CONTROL CENTER 4,000 4,000
EACH 0.000 0.00
3,408.25000 4,000 13,633.00
0760 61350210  *TEMPORARY LIGHTING 1.000 1.000
LS 0.000 0.00
64,155.05000 1.000 64,155.05
0765 613-50365  *TRANSFORMER BASE 24.000 24000
EACH 0.000 0.00
676.62000 24000 16,238.88
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0770 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 18.000 18.000
EACH 0.000 0.00
403.98000 18.000 7,271.64
0770 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
342.55000 0.000 0.00
0775 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 8.000
EACH 0.000 0.00
441.06000 8.000 3,528.48
0776  613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) (SPEC 0.000 0.000
EACH 0.000 0.00
469.74000 0.000 0.00
0780 614-00011 *SIGN PANEL (CLASS 1) 835.500 835.500
SF -72.000 -1,137.60
15.80000 763.500 12,063.30
0785 614-00012 *SIGN PANEL (CLASS II) 928.700 856.700
SF 27.000 480.33
17.79000 883.700 15,721.02
0790 614-00013 *SIGN PANEL (CLASS III) 1,963.000 1,963.000
SF 0.000 0.00
19.20000 1,963.000 37,689.60
0795 614-00612 *STEEL SIGN POST (W 6X12) 62.000 62.000
LF 0.000 0.00
31.62000 62.000 1,960.44
0800 614-00615 *STEEL SIGN POST (W 6X15) 68.500 68.500
LF 0.000 0.00
34.57000 68.500 2,368.05
0805 614-00818 *STEEL SIGN POST (W 8X18) 41.000 41.000
LF 0.000 0.00
41.49000 41.000 1,701.09
0810 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOC KET) 62.000 62.000
EACH 0.000 0.00
148.19000 62.000 9,187.78
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0815 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 105.000 105.000
EACH -7.000 -2,697.10
385.30000 98.000 37,759.40
0820 614-03001 *CONCRETE FOOTING (TYPE 1) 4.000 4.000
EACH 0.000 0.00
889.17000 4.000 3,556.68
0825 614-03002 *CONCRETE FOOTING (TYPE 2) 4.000 4.000
EACH 0.000 0.00
1,086.77000 4.000 4,347.08
0830 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 2.000
EACH 0.000 0.00
1,284.36000 2.000 2,568.72
0835 614-10147 *VARIABLE MESSAGE SIGN LED (OVERHEAD) 2.000 2.000
EACH 0.000 0.00
118,185.62000 2.000 236,371.24
0835 MATERIAL ALLOWANCE VMS LED (OVERHEAD) 0.000
EACH 0.000 0.00
100,457.77500 0.000 0.00
0840 614-32000 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIA METER) 3.000 3.000
EACH 0.000 0.00
29,471.23000 3.000 88,413.69
0840 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000
EACH 0.000 0.00
1,820.22000 0.000 0.00
0840 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.01
25,186.66667 0.000 0.00
0840 MATERIAL ALLOWANCE 20 IN MONOTUBE OVERHEAD SIGNCANT 0.000
EACH 0.000 0.01
25,050.54667 0.000 0.00
0845 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIA METER) 6.000 6.000
EACH 0.000 0.00
32,979.71000 6.000 197,878.26
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0845 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000
EACH 0.000 0.00
2,238.70000 0.000 0.00
0845 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN STRIRES 0.000
(24 IN DIA)
EACH 0.000 0.00
26,572.57000 0.000 0.00
0845 MATERIAL ALLOWANCE 24 IN MONOTUBE OVERHEAD SIGN 0.000
EACH 0.000 0.00
27,105.97334 0.000 0.00
0850 614-70117  *PEDESTRIAN SIGNAL FACE (16) 12.000 12.000
EACH 0.000 0.00
491.19000 12.000 5,894.28
0850 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (16) 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0855 614-70336  *TRAFFIC SIGNAL FACE (12-12-12) 28.000 28.000
EACH 0.000 0.00
806.95000 28.000 22,594.60
0855 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 12-12-12 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0856 614-70336  TRAFFIC SIGNAL FACE (12-12-12) (SPECIAL) 0.000 0.000
EACH 0.000 0.00
846.95000 0.000 0.00
0857 614-70560  TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000 0.000
EACH 0.000 0.00
1,336.00000 0.000 0.00
0860 614-72855  *TRAFFIC SIGNAL CONTROLLER CABINET 2.000 2.000
EACH 0.000 0.00
14,535.13000 2.000 29,070.26
0860 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 0.000
EACH 0.000 0.00
7,995.00000 0.000 0.00
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0861 614-72855 TRAFFIC SIGNAL CONTROLLER CABINET (SPECIAL) 0.000 0.000
EACH 0.000 0.00
14,708.13000 0.000 0.00
0865 614-72860 *PEDESTRIAN PUSH BUTTON 12.000 12.000
EACH 0.000 0.00
90.22000 12.000 1,082.64
0865 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0866 614-72864 FIRE PREEMPTION UNIT 0.000 0.000
EACH 0.000 0.00
1,869.00000 0.000 0.00
0867 614-72866 FIRE PREEMPTION UNIT AND TIMER 0.000 0.000
EACH 0.000 0.00
7,970.00000 0.000 0.00
0868 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 0.000 0.000
EACH 0.000 0.00
7,970.00000 0.000 0.00
0869 614-72866 FIRE PREEMPTION UNIT AND TIMER ITEM CORRECTION ON CO 0.000 0.000
043
EACH 0.000 0.00
1,869.00000 0.000 0.00
0870 614-80387 *RUMBLE STRIP (GRINDING) 48,125.000 48,125.000
LF 0.000 0.00
0.36000 48,125.000 17,325.00
0875 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAS T ARM) 1.000 1.000
EACH 0.000 0.00
21,752.57000 1.000 21,752.57
0880 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAS T ARM) 1.000 1.000
EACH 0.000 0.00
24,258.63000 1.000 24,258.63
0885 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAS T ARM) 3.000 3.000
EACH 0.000 0.00
24,358.86000 3.000 73,076.58
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0886 614-81145  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST  ARM) 0.000 0.000
(SPECIAL)
EACH 0.000 0.00
27,767.53000 0.000 0.00
0890 614-81150  *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAS T ARM) 1.000 1.000
EACH 0.000 0.00
25,461.54000 1.000 25,461.54
0893 614-81155  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST  ARM) 0.000 0.000
EACH 0.000 0.00
29,340.32000 0.000 0.00
0895 614-84000  *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000 0.000
EACH 0.000 0.00
832.00000 0.000 0.00
0897 614-86105  TELEMETRY (FIELD) 0.000 0.000
EACH 0.000 0.00
4,620.68000 0.000 0.00
0900 614-86246  *CONTROLLER (TYPE 170E-HC11) 3.000 3.000
EACH 0.000 0.00
2,004.84000 3.000 6,014.52
0900 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E-HC11) 0.000
EACH 0.000 0.00
1,150.00000 0.000 0.00
0905 614-86740  *WEATHER MONITORING SYSTEM 1.000 1.000
LS 0.000 0.00
79,993.33000 1.000 79,993.33
0910 614-86800  *UNINTERRUPTED POWER SUPPLY 2.000 2.000
EACH 0.000 0.00
7,197.38000 2.000 14,394.76
0910 MATERIAL ALLOWANCE UNINTERRUPTED POWER SUPPLY 0.000
EACH 0.000 0.00
4,150.00000 0.000 0.00
0911  614-86800 UNINTERRUPTED POWER SUPPLY (SPECIAL) 0.000 0.000
EACH 0.000 0.00
7,222.38000 0.000 0.00
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0915 614-87325 *CLOSED CIRCUIT TELEVISION POLE 2.000 2.000
EACH 0.000 0.00
20,023.39000 2.000 40,046.78
0915 MATERIAL ALLOWANCE CCTV POLE 0.000
EACH 0.000 0.00
11,332.00000 0.000 0.00
0920 614-87333 *CLOSED CIRCUIT TELEVISION CAMERA (TRAFFIC 5.000 5.000
SURVEILLANCE)
EACH 0.000 0.00
8,290.03000 5.000 41,450.15
0925 615-00050 *EMBANKMENT PROTECTOR TYPE 5 8.000 8.000
EACH 0.000 0.00
1,511.55000 8.000 12,092.40
0930 616-00180 *18 INCH CONCRETE SIPHON PIPE 503.000 503.000
LF 0.000 0.00
49.91000 503.000 25,104.73
0935 616-00240 *24 INCH CONCRETE SIPHON PIPE 279.000 279.000
LF 0.000 0.00
61.74000 279.000 17,225.46
0940 616-00300 *30 INCH CONCRETE SIPHON PIPE 858.000 858.000
LF 0.000 0.00
63.33000 858.000 54,337.14
0945 616-00360 *36 INCH CONCRETE SIPHON PIPE 260.000 260.000
LF 0.000 0.00
77.80000 260.000 20,228.00
0950 616-30018 *18 INCH TRASH GUARD 3.000 3.000
EACH 0.000 0.00
378.33000 3.000 1,134.99
0955 616-30024 *24 INCH TRASH GUARD 2.000 2.000
EACH 0.000 0.00
411.58000 2.000 823.16
0960 616-30030 *30 INCH TRASH GUARD 7.000 7.000
EACH 0.000 0.00

544.61000 7.000 3,812.27
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0965 616-30036 *36 INCH TRASH GUARD 2.000 2.000
EACH 0.000 0.00
489.18000 2.000 978.36
0970 617-03010 *DETOUR CULVERT PIPE 4,208.000 4,208.000
LF 0.000 0.00
36.06000 4,208.000 151,740.48
0975  621-00450 *DETOUR PAVEMENT 48,857.000 48,857.000
SY 0.000 0.00
22.53000 48,857.000 1,100,748.21
0980  625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
325,000.00000 1.000 325,000.00
0985  626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
1,556,700.00000 1.000 4,556,700.00
0990 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
15,057.41000 1.000 15,057.41
0995  627-00005 *EPOXY PAVEMENT MARKING 444.000 444.000
GAL 0.000 0.00
59.28000 444.000 26,320.32
1000 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,511.000 1,511.000
GAL 0.000 0.00
31.62000 1,511.000 47,777.82
1005 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 0.000 0.000
SF 0.000 0.00
11.87000 0.000 0.00
1010 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPEIl) ( INLAID) 10,220.000 10,220.000
SF 0.000 0.00
11.87000 10,220.000 121,311.40
1015 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMB{(TYPE 1,368.000 1,368.000
1]
) SF 0.000 0.00
11.87000 1,368.000 16,238.16
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1020 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STORINE) 2,399.000 2,399.000
SF 0.000 0.00
9.87000 2,399.000 23,678.13
1025 629-01003 *SURVEY MONUMENT (TYPE 3) 3.000 3.000
EACH 0.000 0.00
401.53000 3.000 1,204.59
1030 629-01031 *SURVEY MONUMENT (TYPE 3A) 3.000 3.000
EACH 0.000 0.00
501.91000 3.000 1,505.73
1035  630-00000 *FLAGGING 12,923.750 12,923.750
HOUR 0.000 0.00
16.11000 12,923.750 208,201.61
1040  630-00007 *TRAFFIC CONTROL INSPECTION 192.000 192.000
DAY 0.000 0.00
85.56000 192.000 16,427.52
1045 630-00009 *TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 2.000
EACH 0.000 0.00
2,013.36000 2.000 4,026.72
1050 630-00012 *TRAFFIC CONTROL MANAGEMENT 500.000 500.000
DAY 0.000 0.00
958.35000 500.000 479,175.00
1055  630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 756.750 756.750
HOUR 0.000 0.00
20.15000 756.750 15,248.51
1060 630-80002 *FLASHING BEACON (SOLAR) 8.000 8.000
EACH 0.000 0.00
352.34000 8.000 2,818.72
1065 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 7.000 7.000
EACH 0.000 0.00
251.68000 7.000 1,761.76
1070  630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 157.000 157.000
EACH 0.000 0.00
40.26000 157.000 6,320.82
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1075 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 137.000 137.000
EACH 0.000 0.00
60.40000 137.000 8,274.80
1080 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000 54.000
EACH 0.000 0.00
104.69000 54.000 5,653.26
1085 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 106.000 106.000
SF 0.000 0.00
10.06000 106.000 1,066.36
1090  630-80350 *VERTICAL PANEL 0.000 0.000
EACH 0.000 0.00
15.10000 0.000 0.00
1095 630-80355 *PORTABLE MESSAGE SIGN PANEL 5.000 5.000
EACH 0.000 0.00
3,020.03000 5.000 15,100.15
1100  630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
855.67000 2.000 1,711.34
1105  630-80360 *DRUM CHANNELIZING DEVICE 520.000 520.000
EACH 0.000 0.00
25.16000 520.000 13,083.20
1110  630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN ~ G) 0.000 0.000
EACH 0.000 0.00
100.66000 0.000 0.00
1115 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 2.000
EACH 0.000 0.00
13,086.74000 2.000 26,173.48
1120  630-80370 CONCRETE BARRIER (TEMPORARY) 32,900.000 32,900.000
LF 0.000 0.00
18.43000 32,900.000 606,347.00
1125 630-80378 GLARE SCREEN (TEMPORARY) 15,780.000 15,780.000
LF 0.000 0.00
19.52000 15,780.000 308,025.60
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1130 630-80380 *TRAFFIC CONE 140.000 140.000
EACH 0.000 0.00
8.05000 140.000 1,127.00
1135 630-80401 *DELINEATOR (TYPE I) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
75.50000 0.000 0.00
1140  630-80402 *DELINEATOR (TYPE Il) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
75.50000 0.000 0.00
1145 630-80520 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000
DAY 0.000 0.00
1,481.96000 0.000 0.00
1150 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 17.000 17.000
EACH 0.000 0.00
2,013.36000 17.000 34,227.12
1155 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 2.000
(TEMPORARY)
EACH 0.000 0.00
16,106.75000 2.000 32,213.50
1160 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
50,923.08000 2.000 101,846.16
1165 700-70010 F/A MINOR CONTRACT REVISIONS 600,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70011 F/A PARTNERING 3,188.940 3,188.940
FA 0.000 0.00
1.00000 3,188.940 3,188.94
1175 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -42,177.540 -42,177.540
FA 0.000 0.00
1.00000 -42,177.540 -42,177.54
1180 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 592,210.300 592,210.300
FA 0.000 0.00
1.00000 592,210.300 592,210.30
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1185 700-70016 F/A FUEL COST ADJUSTMENT 299,162.960 299,162.960
FA 0.000 0.00
1.00000 299,162.960 299,162.96
1190 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 61,123.630 61,123.630
FA 0.000 0.00
1.00000 61,123.630 61,123.63
1195 700-70022 F/A OJT COLORADO TRAINING PROGRAM 21,839.400 21,839.400
FA 0.000 0.00
1.00000 21,839.400 21,839.40
1200 700-70023 F/A ON-THE-JOB TRAINEE 16,348.600 16,348.600
FA 0.000 0.00
1.00000 16,348.600 16,348.60
1205 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1210 700-70034 F/A DISPUTES REVIEW BOARD 4,464.410 4,303.410
FA 161.000 161.00
1.00000 4,464.410 4,464.41
1215 700-70035 F/A PAVEMENT SURFACE COURSE MAINTENANCE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1220 700-70037 F/A CONTAMINATED SOIL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70190 F/A ELECTRIC SERVICE 104,662.160 104,662.160
FA -900.000 -900.00
1.00000 103,762.160 103,762.16
1230 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-70592 F/A SURVEY MONUMENTATION 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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2000  203-02330 LABORER (EROSION CONTROL LABORER) 732.500 732.500
HOUR 0.000 0.00
45.00000 732.500 32,962.50
2010  208-00205 EROSION CONTROL SUPERVISOR 2,109.500 2,109.500
HOUR 0.000 0.00
75.00000 2,109.500 158,212.50
2015  700-70015 F/A MOBILIZATION SEEDING MOBILIZATION 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2020  700-70051 F/A DISPOSAL (JOINT SLURRY PICKUP AND DISPOSAL) 10,451.000 10,451.000
FA 0.000 0.00
1.00000 10,451.000 10,451.00
2025  700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT SHLL 2,500.000 2,500.000
PREVENTION CONTROL AND COUNTERMEASURES (SPCC)
FA 0.000 0.00
1.00000 2,500.000 2,500.00
2030 700-70051  *F/A DISPOSAL SEDIMENT PICKUP AND DISPOSAL (PIC  KUP 38,161.890 38,149.890
BROOM)
FA -12.000 -12.00
1.00000 38,137.890 38,137.89
2035 625-00001  CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SUR\EYING 64.500 64.500
HOUR 0.000 0.00
100.00000 64.500 6,450.00
2040 900-00006  ADDED ITEM (DOLLAR) WORKING TIME VIOLATION PRI CE -8,250.000 -8,250.000
REDUCTION
DOL 0.000 0.00
1.00000 -8,250.000 -8,250.00
2045 206-00065  STRUCTURE BACKFILL (FLOW-FILL) FLOWFILL 17.000 17.000
cy 0.000 0.00
150.00000 17.000 2,550.00
2050  604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,800.00000 1.000 4,800.00
2055  630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
34253000 0.000 0.00
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2060 900-00014  ADDED ITEM (LUMP SUM)/ REPAIR TRAFFIC SIGNAL FE ~ ED 1.000 1.000
LS 0.000 0.00
1,995.47000 1.000 1,995.47
2065 202-00815 REMOVAL OF SIGN (SPECIAL) REMOVAL OF BILLBOARD 2.000 2.000
EACH 0.000 0.00
4,500.00000 2.000 9,000.00
2070  613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 24.000 24.000
EACH 0.000 0.00
587.46000 24.000 14,099.04
2071  613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) LUMIN  AIRE 0.000 0.000
(HPS)(400W)
EACH 0.000 0.00
587.46000 0.000 0.00
2075 619-50480 6 INCH PLASTIC PIPE 182.000 182.000
LF 0.000 0.00
19.34000 182.000 3,519.88
2080 605-83560 6 INCH PIPE UNDERDRAIN 2,360.000 2,360.000
LF 0.000 0.00
31.21000 2,360.000 73,655.60
2085 606-20010  TENSIONED CABLE BARRIER BRIFEN 17,595.000 17,595.000
LF 0.000 0.00
18.88000 17,595.000 332,193.60
2090  606-21010 END ANCHORAGE (TENSIONED CABLE BARRIER) BRIFEN 12.000 12.000
EACH 0.000 0.00
3,000.00000 12.000 36,000.00
2095  201-00005 REMOVAL OF DEBRIS REMOVAL OF TIMBER BRIDGE PARTS 1.000 1.000
LS 0.000 0.00
2,971.76000 1.000 2,971.76
2100 900-00014  ADDED ITEM (LUMP SUM)/ ROCK EXCAVATION FOR JACK ED PIPE 1.000 1.000
LS 0.000 0.00
9,112.03000 1.000 9,112.03
2105 420-00300  GEOTEXTILE (REINFORCEMENT) 43,067.000 43,067.000
5% 0.000 0.00
4.00000 43,067.000 172,268.00
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2110  700-70034 F/A BT TUNNEL UNDER ASPHALT LAYERS 17,914.860 17,914.860
FA 0.000 0.00
1.00000 17,914.860 17,914.86
2115  700-70034 F/A BT HAND TUNNELING ON 196 FT. BORE 43,945.400 43,945.400
FA 0.000 0.00
1.00000 43,945.400 43,945.40
2120  700-70034 F/A BT: DEWATERING ON 175 FT. BORE 17,598.670 17,598.670
FA 0.000 0.00
1.00000 17,598.670 17,598.67
2125 900-00014 ADDED ITEM (LUMP SUM)/ ROCK EXCAVATION ON 175 F T. BORE 1.000 1.000
LS 0.000 0.00
3,375.78000 1.000 3,375.78
2130  900-00014 ADDED ITEM (LUMP SUM)/ GROUTING ON 175 FT. BORE 1.000 1.000
LS 0.000 0.00
3,034.55000 1.000 3,034.55
2135 700-70034 F/A GROUT SIPHON LINES 7,641.610 7,641.610
FA 0.000 0.00
1.00000 7,641.610 7,641.61
2140  700-70340 F/A HABITAT RESTORATION PROVIDE WETLAND PLANTS TO ST 4,603.060 4,603.060
VRAIN PARK
FA 0.000 0.00
1.00000 4,603.060 4,603.06
2145  304-06007 AGGREGATE BASE COURSE (CLASS 6) CRUSHED CONCREET 30,761.000 30,761.000
cy 0.000 0.00
20.33000 30,761.000 625,371.13
2150  900-00014 ADDED ITEM (LUMP SUM)/ UTILITY EXCAVATION 1.000 1.000
LS 0.000 0.00
1,420.25000 1.000 1,420.25
2155  206-01600 TEMPORARY EXCAVATION SUPPORT 1055+95 (RT) 1.000 1.000
LS 0.000 0.00
1,205.79000 1.000 1,205.79
2160  900-00022 ADDED ITEM (SQUARE YARD)/ DETOUR PAVEMENT (SPECIAL) 3,610.000 3,610.000
S\% 0.000 0.00
13.46000 3,610.000 48,590.60
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2165 208-00050  STORM DRAIN INLET PROTECTION 9.000 9.000
EACH 0.000 0.00
149.60000 9.000 1,346.40
2170 70070180  F/A GAS LINES RELOCATE UTILITY (LOWER GAS LINE) 1,128.030 1,128.030
FA 0.000 0.00
1.00000 1,128.030 1,128.03
2175 206-00066 ~ STRUCTURE BACKFILL (FLOWABLE FLY ASH) PLUGGING PIPES 38.000 38.000
cy 0.000 0.00
93.00000 38.000 3,534.00
2179 70070035  F/A CONTRACTOR ENGINEERING COSTS 1.000 1.000
FA 0.000 0.00
64,847.91000 1.000 64,847.91
2180 900-00006  ADDED ITEM (DOLLAR) VALUE ENGINEERING INCENTIV E 0.000 0.000
DOL 0.000 0.00
565,377.21000 0.000 0.00
2181 900-00006  ADDED ITEM (DOLLAR) VALUE ENGINEERING INCENTIV E 565,377.210 565,377.210
DOL 0.000 0.00
1.00000 565,377.210 565,377.21
2185 900-00006  ADDED ITEM (DOLLAR)/ OVERWEIGHT LOADS -440.000 -440.000
DOL 0.000 0.00
1.00000 -440.000 -440.00
2190 70070160  F/A DETOUR (RECONSTRUCT DETOUR 1 FOR TRAFFIC SWITCH) 25,230.770 25,230.770
FA 0.000 0.00
1.00000 25,230.770 25,230.77
2200 900-00022  ADDED ITEM (SQUARE YARD)/ 8 1/2" ROLLER COMPACT ~ ED 8,280.000 8,280.000
CONCRETE
sy 0.000 0.00
26.83000 8,280.000 222,152.40
2205 900-00022  ADDED ITEM (SQUARE YARD)/ 6" ROLLER COMPACTED C ONCRETE 1,511.000 1,511.000
sy 0.000 0.00
20.32000 1,511.000 30,703.52
2210 70070100  F/A RELOCATE 9,048.140 9,048.140
FA 0.000 0.00
1.00000 9,048.140 9,048.14
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2215 900-00006 ADDED ITEM (DOLLAR)/ MISC. PRICE REDUCTIONS -688.470 -688.470
DOL 0.000 0.00
1.00000 -688.470 -688.47
2220 700-70270 F/A WATER LINES 17,083.900 17,083.900
FA 0.000 0.00
1.00000 17,083.900 17,083.90
2225 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL MIX DESIGN CHAR  GE -6,000.000 -6,000.000
DOL 0.000 0.00
1.00000 -6,000.000 -6,000.00
2230 900-00030 EROSION CONTROL LIQUIDATED DAMAGES 0.000 0.000
DAY 0.000 0.00
875.00000 0.000 0.00
2235 700-70570 F/A GUARDRAIL MATERIAL DIFFERENCE SWITCHING FRO M WOOD 5,351.160 5,351.160
TO STEEL POSTS
FA 0.000 0.00
1.00000 5,351.160 5,351.16
2240 613-10010 WIRING (SPECIAL) 1.000 1.000
LS 0.000 0.00
5,065.00000 1.000 5,065.00
2245 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) (SPEC IAL) 4.000 4.000
EACH 0.000 0.00
468.63000 4.000 1,874.52
2250 614-70336 TRAFFIC SIGNAL FACE (12-12-12) (SPECIAL) 10.000 10.000
EACH 0.000 0.00
846.95000 10.000 8,469.50
2255 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000 3.000
EACH 0.000 0.00
1,336.00000 3.000 4,008.00
2260 614-72855 TRAFFIC SIGNAL CONTROLLER CABINET (SPECIAL) 1.000 1.000
EACH 0.000 0.00
14,708.13000 1.000 14,708.13
2265 614-72866 FIRE PREEMPTION UNIT AND TIMER 4.000 4.000
EACH 0.000 0.00
1,869.00000 4.000 7,476.00
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2270  614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000
EACH 0.000 0.00
7,970.00000 4.000 31,880.00
2275 614-81145  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST  ARM) 2.000 2.000
(SPECIAL)
EACH 0.000 0.00
27,767.53000 2.000 55,535.06
2280 614-81155  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST  ARM) 2.000 2.000
EACH 0.000 0.00
29,340.32000 2.000 58,680.64
2285 614-86105  TELEMETRY (FIELD) 1.000 1.000
EACH 0.000 0.00
4,620.68000 1.000 4,620.68
2290  614-86800 UNINTERRUPTED POWER SUPPLY (SPECIAL) 1.000 1.000
EACH 0.000 0.00
7,222.38000 1.000 7,222.38
2295  614-80312 BARRICADE (TYPE 3 F-B) CO 055 2.000 2.000
EACH 0.000 0.00
1,205.00000 2.000 2,410.00
2300 210-01130 RESET GUARDRAIL TYPE 3 CO 058 1,200.000 1,200.000
LF 0.000 0.00
10.71000 1,200.000 12,852.00
2305  210-01200 RESET END ANCHORAGE CO 058 4.000 4.000
EACH 0.000 0.00
390.00000 4.000 1,560.00
2310 700-70034  F/A DIAMOND GRINDING 25,192.840 25,192.840
FA 0.000 0.00
1.00000 25,192.840 25,192.84
2311 700-70034  F/A SRT PAD MCR #60 3,603.610 3,603.610
FA 0.000 0.00

1.00000 3,603.610 3,603.61
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2312  700-70034 F/A CABLE RAIL - MATERIAL PURCHASE ONLY - MCR # 61 575.370 575.370
FA 0.000 0.00
1.00000 575.370 575.37

CAT NOO0300

1245  202-00027

1250 202-00400

1255  206-00000

1260 206-00100

1265 206-00200

1270  206-00360

1275 206-01781

1280 403-33871

1285 420-00110

STRUCTURE NO. D-17-EQ

*REMOVAL OF RIPRAP

*REMOVAL OF BRIDGE

*STRUCTURE EXCAVATION

*STRUCTURE BACKFILL (CLASS 1)

*STRUCTURE BACKFILL (CLASS 2)

*MECHANICAL REINFORCEMENT OF SOIL

*SHORING (AREA 1)

*HOT MIX ASPHALT (GRADING S) (100) (PG 76-28)

*GEOTEXTILE (DRAINAGE) (CLASS A)

CAT0200 CURRENT AMT $ 39,459,487.42

687.000
SY
6.51000
1.000
EACH
87,508.75000
927.000
CY
14.89000
957.000
CY
26.99000
194.000
CY
11.83000
836.000
CY
13.31000
1.000
LS
31,930.79000
407.470
TON
63.49000
1,063.000
SY

2.54000

687.000
0.000
687.000

1.000
0.000
1.000

927.000
0.000
927.000

957.000
0.000
957.000

194.000
0.000
194.000

836.000
0.000
836.000

1.000
0.000
1.000

407.470
0.000
407.470

1,063.000
0.000
1,063.000

-11,948.03  $ 38,744,841.42

0.00
4,472.37

0.00
87,508.75

0.00
13,803.03

0.00
25,829.43

0.00
2,295.02

0.00
11,127.16

0.00
31,930.79

0.00
25,870.27

0.00
2,700.02
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1290 503-00018  *DRILLED CAISSON (18 INCH) 134.000 134.000
LF 0.000 0.00
79.83000 134.000 10,697.22
1295 503-00024  *DRILLED CAISSON (24 INCH) 480.000 480.000
LF 0.000 0.00
99.80000 480.000 47,904.00
1300 503-00042  *DRILLED CAISSON (42 INCH) 444.000 444.000
LF 0.000 0.00
229.52000 444.000 101,906.88
1305 506-00224  *RIPRAP (24 INCH) 1,485.000 1,485.000
cy 0.000 0.00
72.11000 1,485.000 107,083.35
1305 MATERIAL ALLOWANCE RIPRAP (24 INCH) 0.000
cy 0.000 0.00
43.95320 0.000 0.00
1310 515-00120  *WATERPROOFING (MEMBRANE) 2,526.000 2,526.000
sy 0.000 0.00
8.49000 2,526.000 21,445.74
1315 518-01004  *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 128.000
LF 0.000 0.00
164.66000 128.000 21,076.48
1315 MATERIAL ALLOWANCE D-17-EQ EXPANSION DEVICE 0.000
LF 0.000 0.00
69.30000 0.000 0.00
1320 601-03040  *CONCRETE CLASS D (BRIDGE) 1,104.000 1,104.000
cy 0.000 0.00
429.07000 1,104.000 473,693.28
1325 601-40300  *STRUCTURAL CONCRETE COATING 1,823.000 1,823.000
sy 0.000 0.00
5.37000 1,823.000 9,789.51
1330 602-00020  *REINFORCING STEEL (EPOXY COATED) 302,898.000 302,898.000
LB 0.000 0.00

0.87000 302,898.000 263,521.26
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1335 604-25006  *VANE GRATE INLET SPECIAL (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,395.32000 2.000 6,790.64
1340 606-10700  *BRIDGE RAIL TYPE 7 762.000 762.000
LF 0.000 0.00
84.83000 762.000 64,640.46
1345 613-00100  *1INCH ELECTRICAL CONDUIT 310.000 310.000
LF 0.000 0.00
5.51000 310.000 1,708.10
1350 613-00200  *2 INCH ELECTRICAL CONDUIT 1,004.000 1,004.000
LF 0.000 0.00
6.02000 1,004.000 6,044.08
1355 613-00300  *3 INCH ELECTRICAL CONDUIT 335.000 335.000
LF 0.000 0.00
9.02000 335.000 3,021.70
1360 614-86757  *DEICING SYSTEM 1.000 0.800
EACH 0.200 70,289.88
351,449.38000 1.000 351,449.38
1360 MATERIAL ALLOWANCE DEICEING COMPONENTS 0.000
EACH 0.000 0.00
100,866.00000 0.000 0.00
1365 618-00142  *PRESTRESSED CONCRETE | (BT42) 1,865.000 1,865.000
LF 0.000 0.00
159.66000 1,865.000 297,765.90
CAT0300  CURRENTAMTS$ 1,994,074.82 70,280.88 $ 1,994,074.82
CATNO0301 STRUCTURE NO. D-17-ER
1370 202-00027  *REMOVAL OF RIPRAP 687.000 687.000
sy 0.000 0.00
6.51000 687.000 4,472.37
1375 202-00400  *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
87,508.75000 1.000 87,508.75
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PCN: 13192-BID ESTIMATE RUN 05/19/2010
PROJECT: IM 0253-164 ESTIMATE NO: 0027 08:58:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0301 STRUCTURE NO. D-17-ER

1380 206-00000  *STRUCTURE EXCAVATION 927.000 927.000
cy 0.000 0.00
14.89000 927.000 13,803.03
1385 206-00100  *STRUCTURE BACKFILL (CLASS 1) 1,036.000 1,036.000
cy 0.000 0.00
26.99000 1,036.000 27,961.64
1390 206-00200  *STRUCTURE BACKFILL (CLASS 2) 194.000 194.000
cy 0.000 0.00
11.83000 194.000 2,295.02
1395 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 1,036.000 1,036.000
cy 0.000 0.00
13.31000 1,036.000 13,789.16
1400 206-01782  *SHORING (AREA 2) 0.000 0.000
LS 0.000 0.00
27,939.43000 0.000 0.00
1405 403-33871  *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 433.800 433.800
TON 0.000 0.00
63.49000 433.800 27,541.96
1410 420-00110  *GEOTEXTILE (DRAINAGE) (CLASS A) 2,115.000 2,115.000
5% 0.000 0.00
2.54000 2,115.000 5,372.10
1415 503-00018  *DRILLED CAISSON (18 INCH) 134.000 134.000
LF 0.000 0.00
79.83000 134.000 10,697.22
1420 503-00024  *DRILLED CAISSON (24 INCH) 480.000 480.000
LF 0.000 0.00
99.80000 480.000 47,904.00
1425 503-00042  *DRILLED CAISSON (42 INCH) 444.000 444.000
LF 0.000 0.00
229.52000 444.000 101,906.88
1430 506-00224  *RIPRAP (24 INCH) 3.242.000 3.242.000
cy 0.000 0.00

72.11000 3,242.000 233,780.62
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PCN: 13192-BID ESTIMATE RUN
PROJECT: IM 0253-164 ESTIMATE NO: 0027
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 STRUCTURE NO. D-17-ER
1430 MATERIAL ALLOWANCE RIPRAP (24 INCH) 0.000
CcY 0.000 0.00
43.95320 0.000 0.00
1435 515-00120 *WATERPROOFING (MEMBRANE) 2,526.000 2,526.000
SY 0.000 0.00
8.49000 2,526.000 21,445.74
1440 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 128.000
LF 0.000 0.00
164.66000 128.000 21,076.48
1445  601-03040 *CONCRETE CLASS D (BRIDGE) 1,104.000 1,104.000
CY 0.000 0.00
429.07000 1,104.000 473,693.28
1445 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000
CY 0.000 0.00
303.63394 0.000 0.00
1445 MATERIAL ALLOWANCE DECK PANELS 0.000
CY 0.000 0.00
293.23000 0.000 0.00
1450 601-40300 *STRUCTURAL CONCRETE COATING 1,823.000 1,823.000
SY 0.000 0.00
5.37000 1,823.000 9,789.51
1455  602-00020 *REINFORCING STEEL (EPOXY COATED) 302,898.000 302,898.000
LB 0.000 0.00
0.87000 302,898.000 263,521.26
1455 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000
LB 0.000 0.00
0.61567 0.000 0.00
1455 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000
LB 0.000 0.00
0.59457 0.000 0.00
1460 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,395.32000 2.000 6,790.64
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PCN: 13192-BID ESTIMATE RUN 05/19/2010
PROJECT: IM 0253-164 ESTIMATE NO: 0027 08:58:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE

CAT NOO0301 STRUCTURE NO. D-17-ER

1465 606-10700 *BRIDGE RAIL TYPE 7 762.000 762.000
LF 0.000 0.00
84.83000 762.000 64,640.46
1470  613-00100 *1 INCH ELECTRICAL CONDUIT 320.000 320.000
LF 0.000 0.00
5.51000 320.000 1,763.20
1475  613-00200 *2 INCH ELECTRICAL CONDUIT 1,114.000 1,114.000
LF 0.000 0.00
6.02000 1,114.000 6,706.28
1480 613-00300 *3 INCH ELECTRICAL CONDUIT 358.000 358.000
LF 0.000 0.00
9.02000 358.000 3,229.16
1485 618-00142 *PRESTRESSED CONCRETE | (BT42) 1,865.000 1,865.000
LF 0.000 0.00
159.66000 1,865.000 297,765.90
1485 MATERIAL ALLOWANCE D-17-ER BT-42 GIRDERS 0.000
LF 0.000 0.00
111.73905 0.000 0.00
CAT0301 CURRENT AMT $ 1,747,454.66 $ 0.00 $ 1,747,454.66

CAT NOO0302 STRUCTURE NO. D-17-ES

1490 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
87,508.75000 1.000 87,508.75
1495  206-00000 *STRUCTURE EXCAVATION 870.000 870.000
CcY 0.000 0.00
14.89000 870.000 12,954.30
1500 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,036.000 1,036.000
(24 0.000 0.00
26.99000 1,036.000 27,961.64
1505 206-00200 *STRUCTURE BACKFILL (CLASS 2) 130.000 130.000
CY 0.000 0.00

11.83000 130.000 1,537.90
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PCN: 13192-BID ESTIMATE RUN 05/19/2010
PROJECT: IM 0253-164 ESTIMATE NO: 0027 08:58:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0302 STRUCTURE NO. D-17-ES

1510 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,036.000 1,036.000
CY 0.000 0.00
13.31000 1,036.000 13,789.16
1515 206-01783 *SHORING (AREA 3) 1.000 1.000
LS 0.000 0.00
86,811.83000 1.000 86,811.83
1515 MATERIAL ALLOWANCE MESA SYSTEM BASKETS, GEOGRID 0.000
ACCESSORIES
NCU 0.000 0.00
6,075.95000 0.000 0.00
1520 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
63.49000 0.000 0.00
1525 502-11274 *STEEL PILING (HP 12X74) 672.000 672.000
LF 0.000 0.00
48.90000 672.000 32,860.80
1525 MATERIAL ALLOWANCE D-17-ES PILING 0.000
LF 0.000 0.00
48.90000 0.000 0.00
1526  900-00012 ADDED ITEM (FOOT)/ PILING CUT-OFF 186.000 186.000
LF 0.000 0.00
39.12000 186.000 7,276.32
1530 515-00120 *WATERPROOFING (MEMBRANE) 1,188.000 1,188.000
SY 0.000 0.00
8.49000 1,188.000 10,086.12
1535 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 128.000
LF 0.000 0.00
164.66000 128.000 21,076.48
1540 601-03040 *CONCRETE CLASS D (BRIDGE) 439.000 439.000
CcY 0.000 0.00
429.07000 439.000 188,361.73
1540 MATERIAL ALLOWANCE 3" PC DECK PANELS 0.000
CY 0.000 0.00

62.69593 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0302 STRUCTURE NO. D-17-ES
1545  601-40300 *STRUCTURAL CONCRETE COATING 692.000 692.000
SY 0.000 0.00
5.37000 692.000 3,716.04
1545 MATERIAL ALLOWANCE STRUCTURAL CONCRETE COATINRAINT 2,954.001
Sy -2,954.001 -832.91
0.28196 0.000 0.00
1550 602-00020 *REINFORCING STEEL (EPOXY COATED) 59,394.000 59,394.000
LB 0.000 0.00
0.87000 59,394.000 51,672.78
1550 MATERIAL ALLOWANCE 3" PC DECK PANELS 0.000
LB 0.000 0.00
0.08100 0.000 0.00
1555  604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,395.32000 1.000 3,395.32
1560 606-10700 *BRIDGE RAIL TYPE 7 390.000 390.000
LF 0.000 0.00
84.83000 390.000 33,083.70
1565 613-00100 *1 INCH ELECTRICAL CONDUIT 128.000 128.000
LF 0.000 0.00
5.51000 128.000 705.28
1570  613-00200 *2 INCH ELECTRICAL CONDUIT 534.000 534.000
LF 0.000 0.00
6.02000 534.000 3,214.68
1575 613-00300 *3 INCH ELECTRICAL CONDUIT 178.000 178.000
LF 0.000 0.00
9.02000 178.000 1,605.56
1580 614-86757 *DEICING SYSTEM 1.000 0.800
EACH 0.200 70,289.88
351,449.38000 1.000 351,449.38
1580 MATERIAL ALLOWANCE ANTI-ICEING COMPONENTS 0.000
EACH 0.000 0.00
100,866.00000 0.000 0.00
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CAT NOO0302 STRUCTURE NO. D-17-ES
1585 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48 8,181.000 8,181.000
SF 0.000 0.00
49.89000 8,181.000 408,150.09
1585 MATERIAL ALLOWANCE D-17-ES PRECAST BOX GIRDERS 0.000
SF 0.000 0.00
12.89050 0.000 0.00
1585 MATERIAL ALLOWANCE D-17-ES PRECAST BOX GIRDERS 0.000
SF 0.000 0.00
25.78100 0.000 0.00
CAT0302 CURRENT AMT $  1,347,217.86 69,456.97 $ 1,347,217.86
CAT NOO0303 STRUCTURE NO. D-17-ET
1590 206-00000 *STRUCTURE EXCAVATION 20.000 20.000
CcY 0.000 0.00
14.89000 20.000 297.80
1595 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,036.000 1,036.000
CY 0.000 0.00
26.99000 1,036.000 27,961.64
1600 206-00200 *STRUCTURE BACKFILL (CLASS 2) 130.000 130.000
CY 0.000 0.00
11.83000 130.000 1,537.90
1605 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,036.000 1,036.000
CY 0.000 0.00
13.31000 1,036.000 13,789.16
1610 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 204.630 204.630
TON 0.000 0.00
63.49000 204.630 12,991.96
1615 502-11274 *STEEL PILING (HP 12X74) 687.000 687.000
LF 0.000 0.00
48.90000 687.000 33,594.30
1615 MATERIAL ALLOWANCE D-17-ET PILING 0.000
LF 0.000 0.00
48.90000 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN 05/19/2010
PROJECT: IM 0253-164 ESTIMATE NO: 0027 08:58:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE

CAT NOO0303 STRUCTURE NO. D-17-ET

1616  900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS - D-17-ET 172.000 172.000
LF 0.000 0.00
39.12000 172.000 6,728.64
1620 515-00120 *WATERPROOFING (MEMBRANE) 1,188.000 1,188.000
SY 0.000 0.00
8.49000 1,188.000 10,086.12
1625 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 128.000
LF 0.000 0.00
164.66000 128.000 21,076.48
1630 601-03040 *CONCRETE CLASS D (BRIDGE) 439.000 439.000
CY 0.000 0.00
429.07000 439.000 188,361.73
1635 601-40300 *STRUCTURAL CONCRETE COATING 692.000 692.000
SY 0.000 0.00
5.37000 692.000 3,716.04
1635 MATERIAL ALLOWANCE STRUCTURAL CONCRETE COATINRAINT 0.005
SY -0.005 -0.01
2.03577 0.000 0.00
1640 602-00020 *REINFORCING STEEL (EPOXY COATED) 59,394.000 59,394.000
LB 0.000 0.00
0.87000 59,394.000 51,672.78
1645 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,395.32000 1.000 3,395.32
1650 606-10700 *BRIDGE RAIL TYPE 7 390.000 390.000
LF 0.000 0.00
84.83000 390.000 33,083.70
1655 613-00100 *1 INCH ELECTRICAL CONDUIT 128.000 128.000
LF 0.000 0.00
5.51000 128.000 705.28
1660 613-00200 *2 INCH ELECTRICAL CONDUIT 534.000 534.000
LF 0.000 0.00

6.02000 534.000 3,214.68
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0303 STRUCTURE NO. D-17-ET

1665 613-00300 *3 INCH ELECTRICAL CONDUIT 178.000 178.000
LF 0.000 0.00
9.02000 178.000 1,605.56
1670 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48 8,181.000 8,181.000
SF 0.000 0.00
49.89000 8,181.000 408,150.09
1670 MATERIAL ALLOWANCE D-17-ET PRECAST BOX GIRDERS 0.000
SF 0.000 0.00
12.89050 0.000 0.00
1670 MATERIAL ALLOWANCE PRECAST BOX GIRDERS 0.000
LF 0.000 0.00
6.44524 0.000 0.00
CAT0303 CURRENT AMT $ 821,969.18 $ -0.01 $ 821,969.18

CAT NO0304 WALL D-17-K, D-17-L, D-17-M, D-17-N

1675 206-00000  *STRUCTURE EXCAVATION 7,697.000 7,697.000
cy 0.000 0.00
14.89000 7,697.000 114,608.33
1680 206-00100  *STRUCTURE BACKFILL (CLASS 1) 10,528.000 10,528.000
cy 0.000 0.00
26.99000 10,528.000 284,150.72
1685 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 6,410.000 6,410.000
cy 0.000 0.00
13.31000 6,410.000 85,317.10
1690 420-00101  *GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,455.000 1,455.000
sy 0.000 0.00
5.47000 1,455.000 7,958.85
1695 504-04410  *BLOCK FACING 13.411.000 13.411.000
SF 0.000 0.00
9.76000 13,411.000 130,891.36
1695 MATERIAL ALLOWANCE MESA SYSTEM BASKETS, GEOGRID 0.000

ACCESSORIES
SF 0.000 0.00

4.01000 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN 05/19/2010
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 WALL D-17-K, D-17-L, D-17-M, D-17-N

1700 506-00010 *RIPRAP (SPECIAL) 732.000 732.000
CcY 0.000 0.00
48.51000 732.000 35,509.32
1700 MATERIAL ALLOWANCE RIPRAP (SPECIAL) 0.000
CcY 0.000 0.00
30.53133 0.000 0.00
1705 601-01050 *CONCRETE CLASS B (WALL) 42.200 42.200
CY 0.000 0.00
232.49000 42.200 9,811.08
1710 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
SF 0.000 0.00
0.74000 0.000 0.00
1715 602-00000 *REINFORCING STEEL 1,931.000 1,931.000
LB 0.000 0.00
0.79000 1,931.000 1,525.49
CAT 0304 CURRENT AMT $ 669,772.25 $ 0.00 $ 669,772.25

CAT NOO0305 STRUCTURE NO. D-17-EP

1720  202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
87,508.75000 1.000 87,508.75
1725 206-00000 *STRUCTURE EXCAVATION 865.000 865.000
CY 0.000 0.00
14.89000 865.000 12,879.85
1730  206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,186.000 2,186.000
CY 0.000 0.00
26.99000 2,186.000 59,000.14
1735 206-00200 *STRUCTURE BACKFILL (CLASS 2) 190.000 190.000
CY 0.000 0.00
11.83000 190.000 2,247.70
1740  206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,186.000 2,186.000
(24 0.000 0.00

13.31000 2,186.000 29,095.66
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CURRENT PREV QTY/ AMOUNT
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CAT NOO0305 STRUCTURE NO. D-17-EP

1745 206-01785 *SHORING (AREA 5) 1.000 1.000
LS 0.000 0.00
94,794.51000 1.000 94,794.51
1750 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 247.850 247.850
TON 0.000 0.00
63.49000 247.850 15,736.00
1755 503-00030 *DRILLED CAISSON (30 INCH) 485.000 485.000
LF 0.000 0.00
149.69000 485.000 72,599.65
1760 503-00060 *DRILLED CAISSON (60 INCH) 434.000 434.000
LF 0.000 0.00
349.24000 434.000 151,570.16
1765 512-00101 *BEARING DEVICE (TYPE I) 16.000 16.000
EACH 0.000 0.00
997.84000 16.000 15,965.44
1765 MATERIAL ALLOWANCE D-17-EP ELASTOMERIC BEARINGS 0.000
EACH 0.000 0.00
457.00000 0.000 0.00
1770 513-00690 *BRIDGE DRAIN (SPECIAL) 4.000 4.000
EACH 0.000 0.00
7,982.70000 4.000 31,930.80
1770 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 0.000
EACH 0.000 0.00
3,582.00000 0.000 0.00
1775 515-00120 *WATERPROOFING (MEMBRANE) 4,063.000 4,063.000
SY 0.000 0.00
8.49000 4,063.000 34,494.87
1780 515-00400 *CONCRETE SEALER 542.000 542.000
SY 0.000 0.00
5.00000 542.000 2,710.00
1785 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 240.000 240.000
LF 0.000 0.00

164.66000 240.000 39,518.40
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CAT NOO0305 STRUCTURE NO. D-17-EP
1785 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00
69.30000 0.000 0.00
1790 601-03040 *CONCRETE CLASS D (BRIDGE) 2,155.000 2,155.000
CY 0.000 0.00
429.07000 2,155.000 924,645.85
1790 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000
CY 0.000 0.00
303.63394 0.000 0.00
1790 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000
(24 0.000 0.00
303.63394 0.000 0.00
1795 601-05050 *CONCRETE CLASS S50 126.000 126.000
CY 0.000 0.00
758.36000 126.000 95,553.36
1800 601-40300 *STRUCTURAL CONCRETE COATING 1,349.000 1,349.000
SY 0.000 0.00
5.37000 1,349.000 7,244.13
1805 602-00000 *REINFORCING STEEL 8,792.000 8,792.000
LB 0.000 0.00
0.79000 8,792.000 6,945.68
1810 602-00020 *REINFORCING STEEL (EPOXY COATED) 508,339.000 508,339.000
LB 0.000 0.00
0.87000 508,339.000 442,254.93
1810 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000
LB 0.000 0.00
0.61567 0.000 0.00
1810 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000
LB 0.000 0.00
0.61567 0.000 0.00
1815 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 4.000 4.000
EACH 0.000 0.00
3,395.32000 4.000 13,581.28



CONTID: C13192 COLORADO DEPARTMENT OF TRANSPORTATION Page 48
PCN: 13192-BID ESTIMATE RUN 05/19/2010
PROJECT: IM 0253-164 ESTIMATE NO: 0027 08:58:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0305 STRUCTURE NO. D-17-EP
1820 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 782.000 782.000
LF 0.000 0.00
71.34000 782.000 55,787.88
1820 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000
LF 0.000 0.00
57.60000 0.000 0.00
1820 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000
LF 0.000 0.00
57.60000 0.000 0.00
1825 607-53191 *FENCE CHAIN LINK (SPECIAL) (92 INCH) 758.000 758.000
LF 0.000 0.00
88.69000 758.000 67,227.02
1830 613-00100 *1 INCH ELECTRICAL CONDUIT 215.000 215.000
LF 0.000 0.00
5.51000 215.000 1,184.65
1835 613-00200 *2 INCH ELECTRICAL CONDUIT 1,456.000 1,456.000
LF 0.000 0.00
6.02000 1,456.000 8,765.12
1840 613-00400 *4 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
10.52000 0.000 0.00
1845 613-00600 *6 INCH ELECTRICAL CONDUIT 722.000 722.000
LF 0.000 0.00
33.07000 722.000 23,876.54
1850 614-86757 *DEICING SYSTEM 1.000 0.800
EACH 0.200 70,289.88
351,449.38000 1.000 351,449.38
1850 MATERIAL ALLOWANCE DEICEING COMPONENTS 0.250
EACH -0.250 -25,216.50
100,866.00000 0.000 0.00
1850 MATERIAL ALLOWANCE FLUID LINES, FITTINGS, SYSTE M PUMPS, 0.000
ACCUMULATORS
EACH 0.000 0.00
120,684.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0305 STRUCTURE NO. D-17-EP
1855 618-00002 *PRESTRESSING STEEL STRAND 14,824.000 14,824.000
MKFT 0.000 0.00
21.94000 14,824.000 325,238.56
1855 MATERIAL ALLOWANCE POST TENSIONING CABLE, DUCTS -0.001
ANCHORS
MKFT 0.001 0.01
7.81315 0.000 0.00
1855 MATERIAL ALLOWANCE PRESTRESSING STEEL STRAND 0.000
MKFT 0.000 0.00
8.99101 0.000 0.00
1860 618-10200 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED AND 2,651.000 2,651.000
POST-TENSIONED
LF 0.000 0.00
454.02000 2,651.000 1,203,607.02
1860 MATERIAL ALLOWANCE D-17-EP PRECAST CONCRETE U GRDERS 0.000
LF 0.000 0.00
314.74000 0.000 0.00
1860 MATERIAL ALLOWANCE PRECAST U-GIRDERS AT EP 0.000
LF 0.000 0.00
314.74000 0.000 0.00
2195 700-70110 F/A INSTALL (INSTALL REINFORCING STEEL FOR BRID GE RAIL) 1,634.440 1,634.440
FA 0.000 0.00
1.00000 1,634.440 1,634.44
CAT0305 CURRENT AMT $ 4,179,047.77  $ 45,073.39 $ 4,179,047.77
CAT NO0306  WALLS D-17-O, D-17-P, D-17-U, D-17-V, D-1 7-X, D-17-Y, & MSE
1865 206-00000 *STRUCTURE EXCAVATION 4,958.000 4,958.000
CY 0.000 0.00
14.89000 4,958.000 73,824.62
1870 206-00100 *STRUCTURE BACKFILL (CLASS 1) 8,826.000 8,826.000
(24 0.000 0.00
26.99000 8,826.000 238,213.74
1875 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 5,099.000 5,099.000
(24 0.000 0.00
13.31000 5,099.000 67,867.69



CONTID: C13192 COLORADO DEPARTMENT OF TRANSPORTATION Page 50

PCN: 13192-BID ESTIMATE RUN 05/19/2010
PROJECT: IM 0253-164 ESTIMATE NO: 0027 08:58:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306  WALLS D-17-O, D-17-P, D-17-U, D-17-V, D-1 7-X, D-17-Y, & MSE
1880 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,492.000 1,492.000
SY 0.000 0.00
5.47000 1,492.000 8,161.24
1885 504-04410 *BLOCK FACING 16,038.000 16,038.000
SF 0.000 0.00
9.76000 16,038.000 156,530.88
1885 MATERIAL ALLOWANCE MESA SYSTEM BASKETS, GEOGRID 0.000
ACCESSORIES
SF 0.000 0.00
4.01000 0.000 0.00
1890 506-00010 *RIPRAP (SPECIAL) 1,695.000 1,695.000
CY 0.000 0.00
48.51000 1,695.000 82,224.45
1890 MATERIAL ALLOWANCE RIPRAP (SPECIAL) 0.000
CY 0.000 0.00
30.53134 0.000 0.00
1895 601-01050 *CONCRETE CLASS B (WALL) 73.000 73.000
CY 0.000 0.00
232.49000 73.000 16,971.77
1900 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
SF 0.000 0.00
0.74000 0.000 0.00
1905 602-00000 *REINFORCING STEEL 2,153.000 2,153.000
LB 0.000 0.00
0.79000 2,153.000 1,700.87
CAT 0306 CURRENT AMT $ 645,495.26 $ 0.00 $ 645,495.26
CAT NO0400 CONSTRUCTION ENGINEERING
1910 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
150,574.05000 1.000 150,574.05
1915 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00

30,114.81000 1.000 30,114.81
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CAT NO0400 CONSTRUCTION ENGINEERING

1920 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
4,517.22000 2.000 9,034.44
1925 700-70220 F/A PHONE SERVICE 784.880 663.290
FA 121.590 121.59
1.00000 784.880 784.88
2005 900-00006 ADDED ITEM (DOLLAR)/ CREDIT FOR ELIMINATING CEL L PHONES 663.370 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 191,17155 $ 12159 $ 190,508.18

PROJECT TOTAL CURRENT AMT $ 51,055,690.77  $ 172,993.79  $50,340,381.40



